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Empowering Patagonia
A Community-Driven 18 MW Solar Venture
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Building the relationship

Initial agreements

Pre-design of the project
(originally, wind energy)

O

Support community with
Land Titling

Negotiations with
potential off-taker

2019

Political
Uncertainty
Change in

administration and
country direction

Country-risk
indicators go up

Investors in “Wait
and see” mode

2020-2021

Development
is resumed

Project development put
on hold

Move to on-line work.
\ Land title is obtained

kS

Develop other smaller \.
business opportunities

>















What does the community contribute?

1. Co-Developer + 2. Land-lease

Obtaining licenses for the project. Option to contribute the net
present value of a 20-year

Finding potential off-takers in the area. lease.

Joining meetings with investors and banks.

Can increase with “carried

interest” and/or an equity loan




2023-2024

Studies and

SPV

Electrical studies and
EIA are commissioned

!

SPV is set-up

2024-2025

4

Persuing permits

Initial negotiations with
off-takers, investors and
banks

Developing the project

i 2026

Financial Close

Start of Construction

Set up a community
trust-fund

Operation




After more than 60 years of
continued efforts, we
managed to secure property
rights over our lands.

Now, we are advancing an
economic project for the
benefit of our next
generations.

- Nora Romero -
Inal-Lonko

Millaqueo Mapuche
Community






	TITLE & INDEX
	Slide 1
	Slide 2
	Slide 3
	Slide 4
	Slide 5
	Slide 6
	Slide 7
	Slide 8
	Slide 9
	Slide 10
	Slide 11
	Slide 12


